

Implementation Milestone Plan

Weekend-to-Monday Development Schedule

This plan outlines the key development phases, required action items, and target completion periods for delivering the onboarding application.

Project objective: Deliver a functional, cloud-hosted onboarding workflow that connects the applicant interface, backend services, messaging components, database, and administrative review process.

The project is a web-based driver onboarding application designed to provide a structured and efficient registration process. Applicants will complete a multi-step React form, submit the required information and supporting files, and receive OTP or notification messages through RabbitMQ and CloudAMQP. A Spring Boot REST API will manage application data in MySQL, while an administrative review portal will allow submitted driver profiles to be assessed. The final solution will be deployed to cloud hosting platforms and validated through end-to-end testing.

Project Overview

Milestone	Key Action Items	Target Completion
Phase 1: DB & API Design	Finalize the MySQL schema using Flyway V1, set up Spring Boot REST endpoints, and configure CloudAMQP.	Saturday AM
Phase 2: UI & Form State	Build the React multi-step wizard, implement local form state management, and create the file upload interface.	Saturday PM
Phase 3: Integration & Messaging	Connect React to the Spring Boot REST APIs and wire RabbitMQ consumers for OTP and notification processing.	Sunday AM
Phase 4: Admin Panel & Testing	Build the /admin review portal and test the complete onboarding workflow using mock driver profiles.	Sunday PM
Phase 5: Cloud Deployment	Deploy the React frontend to Vercel or Netlify and the Spring Boot backend to Railway or Render, then run end-to-end live tests.	Monday AM

Completion criterion: The application is deployed successfully and the complete onboarding flow passes live end-to-end testing.